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INTERSTATE SEALANT & CONCRETE, INC
Pay Period End Date:

11.20.2015

Contract Location:

NORFOLK NORTH & EAST

Contractor:
INTERSTATE

S40 W24211 ROCKWOOD WAY

WAUKESHA WI 53189

Phone:

Estimate Type:

Date Let:
Date Awarded:
Date Contract Executed:

Date Notice for Work to
Begin:

SEALANT & CONCRETE, INC.

Date Work Actually Began:
Date Project Completion:

(262)547-6316

Escrow Agent:

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAN

Counties

MADISON
PIERCE

STANTON

Project
Number

32245 000 RD-275-5(1035)

Fed State Highway Begin End Description
Project Number Number Ref Ref
Post Post

275 77.48 86.33  SPECIALTY

FINL

02.05.2015
02.12.2015
03.06.2015

08.24.2015
08.31.2015
11.01.2015

Current Contract Amt
$474,481.91

Original Contract Amt
$474,481.91

% Dollar Comp
123%
% Time Comp
90%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Vogel, Toni

Total for Adjustments

Payment

05.05.2016

Construction Engineer

Watkins, Dave
Controller

Wourster, Susan

05.09.2016

05.12.2016

Total to Date

Prev to Date This Estimate

$583,795.22 $583,795.22 $.00
$.00 $.00 $.00
$583,795.22 $583,795.22 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$583,795.22 $583,795.22 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$583,795.22 $583,795.22 $.00
District Engineer
Boyle, Pat 05.05.2016
Materials Engineer
Hall, David 05.09.2016
Controller
Waurster, Susan 05.12.2016
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INTERSTATE SEALANT & CONCRETE, INC

Est Number: 0005 Pay Period End Date:  11.20.2015 Est Number: 0005 Pay Period End Date:  11.20.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 9140.00 75.00 568.000 42,600.00
0001 0001 0001.08 0.50 3,500.000 1,750.00 JOINT SEALING - ASPHALT TO CONCRETE STA 568.000 42,600.00
BARRICADE, TYPE Il BDAY 3,500.000 1,750.00 1,016.880 76,266.00
10,027.000 5,013.50 0.000 0.00
0.000 0.00 0010 0010 9140.40 1.00 2,869.000 2,869.00
0002 0002 0001.10 0.01 388.000 3.88 CRACK SEALING BITUMINOUS SURFACING LF 2,869.000 2,869.00
BARRICADE, TYPE Il BDAY 388.000 3.88 58,898.000 58,898.00
651.000 6.51 0.000 0.00
0.000 0.00 0011 0011 L860.50 1,000.00 1.000 1,000.00
0003 0003 0001.75 0.01 600.000 6.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
TEMPORARY SIGN DAY EACH 600.000 600 CONTRACTOR COMPLIANCE 1.000 1,000.00
298.000 2.98 0.000 0.00
0.000 000 GROUP 8 SPECIALTY Contracted 474,481.91
0004 0004 0001.90 0.01 2,328.000 23.28 Current 474.481.91
SIGN DAY EACH 2,328.000 23.28 In place 583,795.22
2,268.000 22.68 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 474,481.91
0005 0005 0002.97 1.00 50.000 50.00 Current 474,481.91
FLASHING ARROW PANEL DAY 50.000 50.00 In place 583,795.22
57.000 57.00 This Estimate 0.00
0.000 0.00
0006 0006 0030.80 20,000.00 1.000 20,000.00
MOBILIZATION LS 1.000 20,000.00
1.000 20,000.00
0.000 0.00
0007 0007 3211.25 1.00 8,106.000 8,106.00
SEALING CRACKS LF 8,106.000 8,106.00
7,712.000 7,712.00
0.000 0.00
0008 0008 3211.30 0.95 419,025.000 398,073.75
SEALING JOINTS LF 419,025.000 398,073.75
436,649.000 414,816.55
0.000 0.00







